
SDSS CY2000 Budget Status - July 27, 2000

SSP Description Inst
Actual 

Expenses
Baseline 
Budget

Actual 
Expenses* % Change

Baseline 
Budget

Current 
Forecast % Change

Baseline 
Budget

Current 
Forecast % Change

ARC-FUNDED BUDGET

1.0 Project Management and Science Direction
SSP18/48 Survey Management FNAL 5 8 8 0%  0  0 0% 12 14 18%
SSP17/47 Project Spokesperson UC 2 6 8 41% 11 9 -21% 22 18 -16%
SSP16/46 PU Support for Project Management PU  0 3 2 -44% 59 78 32% 86 80 -7%
SSP14/59 JHU Support for Project Management JHU 57  0 38 na  0  0 na 19 94 389%
SSP15/60 UW Support for Project Management UW 4 2 -85% 4 5 25% 8 9 16%
SSP25/55 UPitt Spectroscopic Scientist UPITT 27 45 32 -28%  0 33 na 98 93 -6%

Sub-total 95 64 88 38% 74 125 69% 244 307 26%

1.2  Observing Systems
SSP01/31 UW Observing Systems Support UW 128 83 58 -30% 166 193 16% 365 379 4%
SSP02/32 PU Observing Systems Support PU 53 39 35 -11% 78 82 5% 163 170 4%
SSP12/42 FNAL Observing Systems Support FNAL 55 25 52 108% 25 57 128% 141 164 16%
SSP03/33 UC Observing Systems Support UC 47 34 25 -29% 69 67 -3% 139 138 -1%
SSP06/36 JHU Observing Systems Support JHU 32 15 13 -13% 30 34 13% 61 79 29%
SSP20/50 JHU Photometric Telescope Commissioning JHU 93 43 46 5% 86 92 6% 204 231 13%

Sub-total 408 240 229 -5% 455 526 16% 1,074 1,162 8%

1.3  Data Processing and Distribution
SSP08/38 PU Software and Data Processing Support PU 55 67 87 30% 144 151 5% 287 293 2%
SSP09/39 UC Software and Data Processing Support UC 37 23 20 -14% 46 58 27% 115 115 0%
SSP10/40 FNAL Software and Data Processing Support FNAL 10 9 9 7% 18 37 109% 35 56 60%
SSP07/37 JHU Data Archive Development and Support JHU 51 42 43 3% 84 114 37% 167 208 25%
SSP24/54 JHU Photometric System Definition JHU  0 15 6 -63% 30 38 27% 45 43 -3%
SSP13/43 UMich Photometric System Support UMICH 16 14 16 18%  0 2 0% 33 35 6%
SSP41 IAS Photometric System Definition IAS  0  0  0 0%  0 9 na  0 9 na
SSP01B UW Science Working Group Support UW  0 1  0 -100% 2 2 0% 4 2 -50%

Sub-total 170 170 181 6% 322 410 27% 686 761 11%

1.4  Observatory Support
SSP05/35 NMSU Site Support NMSU 264 296 343 16% 593 588 -1% 1,185 1,195 1%

Sub-total 264 296 343 16% 593 588 -1% 1,185 1,195 1%

ARC- Corporate Expenses
SSP91 ARC Misc Corporate Expenses ARC 9 13 44 238% 26 116 347% 40 170 324%
SSP04/34 ARC Business Manager ARC 12 12 12 -1% 25 27 10% 49 51 3%
SSP21/51 ARC Secretary/Treasurer ARC 6 7 5 -32% 14 10 -28% 27 20 -26%
SSP23 SDSS Dedication UW  0  0 0% 22 30 35% 22 30 35%

Sub-total 27 32 61 89% 86 183 112% 139 271 95%

Site Capital Improvements
Engineering Support Building ARC  0  0  0 na  0 22 na  0 22 na
APO Phone System Upgrade ARC  0  0  0 na  0  0 na  0  0 na

Sub-total  0  0  0 na  0 22 na  0 22 na

SUBTOTAL 963 802 902 0% 1,530 1,854 0% 3,327 3,718 0%

SSP92 Undistributed Contingency ARC  0 71  0 -100% 142  0 -100% 372  0 -100%

TOTAL ARC-FUNDED BUDGET 963 873 902 3% 1,672 1,854 11% 3,699 3,718 1%
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IN -KIND CONTRIBUTION

1.0  Project Management and Science Direction
SSP18/48 Survey Management FNAL 40 52 47 -9% 103 94 -9% 210 181 -14%

Sub-total 40 52 47 -9% 103 94 -9% 210 181 -14%

1.1.   Observing Systems
SSP12/42 FNAL Telescope Engineering Support FNAL 87 74 81 10% 123 170 38% 285 338 19%
SSP28/58 LANL Telescope Engineering LANL 72 62 83 33% 62 101 0% 166 256 54%

Sub-total 159 137 164 20% 185 271 47% 452 595 32%

1.2  Data Processing and Distrubition
SSP10/40 FNAL Software and Data Processing Support FNAL 213 235 303 29% 470 402 -14% 939 917 -2%
SSP09/39 UC Software and Data Processing Support UC  0 16  0 -100% 32 32 0% 47 32 -33%
SSP27/57 US Naval Observatory USNO 53 50 49 -1% 100 98 -3% 200 200 0%

Sub-total 266 301 352 17% 601 531 -12% 1,187 1,149 -3%

TOTAL IN-KIND CONTRIBUTION 465 489 563 15% 890 897 1% 1,848 1,925 4%

TOTAL 2000 BUDGET 1,428 1,362 1,465 8% 2,562 2,750 7% 5,548 5,643 2%

Notes
1) Final invoices for actual 2nd quarter expenses are still being received and processed.  Some of the amounts listed in the "Actual Expenses" column were collected through correspondence with institution 

budget personnel and a therefore a close approximation of the final expenses.  This table will be updated with final invoice amounts as they become available.


